ID  Task Name Duration Start Finish 3rd Quarter 4th Quarter
June July August September October November
5119 5/26 6/2 6/3 6/16 6/23 6/30 7/7 7114 721 728 84 811 818 825 91 98 915 922 929 10/6 10/13 10/20 10/27 11/3 1110 1117 11/24

1 Site Access Agreement with 216 Slauson 0 days Tue 6/4/19 Tue 6/4/19 <-4

2 Containerized Solid Waste Disposal 0 days Tue 6/4/19 Tue 6/4/19 O-6/4

3 Soil and Soil Vapor Investigation Program 27 days Thu 5/30/19 Fri 7/5/19

4 Preparation and Coordination 5 days Thu 5/30/19 Wed 6/5/19

5 Field Work 4 days Thu 6/6/19 Tue 6/11/119

6 Lab Analysis, Data Evaluation And Report Preparation 18days  Wed6/12/19 Fri7/5/19

7 Report Submittal to EPA and RWQCB 0 days Fri 7/5119 Fri7/5/19

8  Preparation of Soil Excavation Workplan 20 days Mon 6/24/19 Fri 7/19/19 3

9 Submittal of Soil Excavation Workplan 0 days Fri 7/19/19 Fri 7/19/19 1 < T8

10 EPA and RWQCB Review 30 days Mon 7/8/19 Fri 8/16/19 %

11 Demolition of 216 Slauson 35 days Mon 7/1/18 Fri 8/16/19

12 Remedial Implementation 40 days  Mon 8/19/19 Fri 10/11/19

13 Planning and Preparation 10days  Mon 8/19/19 Fri 8/30/19

14 Excavation, Laboratory Evaluation and Backfilling 15 days Mon 9/2/19 Fri 9/20/19

15 Completion Report Preparation 15 days Mon 9/23/19 Fri 10/11/19

16 Report Submittal to EPA and RWQCB 0 days Fri 10111119 Fri 10/11/19

17 EPA and RWQCB Review 20days  Mon 10/14/19 Fri 11/8/19

18 Agency Determination of No Further Action 0 days Fri 11722119 Fri 11722119 122
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